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Activity

CT-000002 - Task 1

CT-000035 - Provide Functional Spec

Start

07.10.2021

22.12.2021

End

14.10.2021

22.12.2021

Progress

0

0
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Summary

Number CO-000199
Title Design Change

Description Design Change
Change Template Mechanical Change Template

Priority
Change Reason

Change Reason Code
Change Requests

Step 2
Total Tasks Count 2

Pending Tasks Count 2
Copied Tasks From Template Mechanical Change Template

Actions Impact Analysis
DMS_ID 15301

UPDATE_REQUIRED Yes

Schedule

Affected Items
# Item Change performed Disposition In Stock Quantity Location Value

1 WG1-0870 - aluminum spacer

2 WG1-0871 - Motor Liniear Actuator

3 WG1-0882 - coupling


